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Work Completed: September 25 - October 1, 2008

Continued removing soil and sediment from Mid-Channel Area A and Removal Area 13B.

Continued removing soil and sediment within the Phase 2 Cofferdam.

Continued post-excavation activities in Removal Area 11A.

Began post-excavation activities in Removal Area 12A.

Continued site preparation activities to facilitate removal of sediment behind the Phase 2

Cofferdam.

Continued soil/sediment solidification activities at Staging Areas 4N and 5S.

Continued loading and transporting solidified soil/sediment material from Staging Areas 4N

and 5S to Allied Waste C&C Landfill and Ottawa County Farms Landfill.

e Began loading and transporting solidified soil/sediment TSCA material from Staging Area 5S
to EQ Wayne County Disposal Facility.

e Began realignment of steel sheeting in Mid-Channel A. Wing wall sections will be removed
and re-driven to encompass the northern half of the mid-channel.

e Continued operation of the WCS.

Estlmated Weekly Volume Hauled to TSCA and Non-TSCA Landflll Fac1I|t|es

- Estlmated
. Number of Quanﬂty
Quantity Truck Loads Non-TSCA
TSCA-material TSCA ! e
(cubnc yards) -material materia
(cubic yards)

" Weekly Total 280 8 283 81
2008 Total 12,600 360 . . 48860 1,396

" Project Total ' S .
e D ate 15,610 46 . 8485 2,425

Number of
Truck Loads
Non-TSCA
material

Estimated

Date -

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: October 1 - October 8, 2008

Continue removing soil and sediment from Mid-Channel Area A.

e Complete removing soil and sediment from Removal Area 13B.

Continue site preparation activities to facilitate removal of material behind the Phase 2

Cofferdam.

Continue removing soil and sediment within the Phase 2 Cofferdam area.

Continue post-excavation activities in Removal Areas 11A and 12A.

Continue soil/sediment solidification activities at Staging Areas 4N and 5S.

Continue loading and transporting solidified soil/'sediment material from Staging Areas 4N

and 58 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

¢ Continue loading and transporting solidified soil/sediment TSCA material from Staging Area
5S to EQ Wayne County Disposal Facility.

o Complete the installation of a resuspension control system for the northern half of Mid-
Channel A and Removal Area 13A.

¢ Continue operation of the WCS.

ARC ADI S Kalamazoo River Study Group
¢ Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could resuit in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.

‘ ) / Dn - Kalamazoo River Study Group
bhis Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Infrastructure, environment, facilities



Former RPlainwell Impoundment

; Time-Critical Removal Action
Weekly Construction Update

Progress Report #66

Page 4 of 9

Removal Progress

100% : 3 Notes:
~-O-PLANNED —©0—ACTUAL ' S For Areas where
90% 5 removal is less than
g+ | 100% complete, the

: data point shown is an
- estimate based on area
and volume
considerations.

80%

S ‘Complete’ is defined
N as removal of all
targeted materials as
detailed in the Plainwell
TCRA Design Report.
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Health & Safety Update

e 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 225 LPOs have been completed for the project to date.

Weather Summary

¢ River elevations have returned to normal operating levels.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X]
Exceedances? NJA[] No[X Yes[] Ifyes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: O gallons (Staging Area 4N) and 41,017 gallons (Staging Area 5S)
Testing Performed this Week? No ]  Yes [X
Exceedances? N/A ] No [X] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes [X] in Removal Area 13B
Cleanup Standard Achieved? N/A[] Yes(X] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.

9. ARC ADI Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Equipment on Site
" . P Y 08 g b/08 Y 08 Y 3/08 2 Y/08 Y U/08 U 08

Komatsu PC-300 Excavator 4 4 4 4 4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 , 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vemmeer Chipper - - - - - - -
$l?ur::1:tsu 400 Articulating Dump 2 2 2 2 2 2 2

AR ADIS ' Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Personnel, Regulatory Staff, and Visitors on Site

d dual/A atio g 08 0/26/08 0 08 9/28/08 9/29/08 9/30/08 0/4/08
Terra Contracting Staff 20 20 15 20 20 20
Jim Saric/lUSEPA
Michael Berkofff USEPA
Steven Ells/lUSEPA
Mike Ribordy/USEPA OSC X
Kar Gustavson/US ARMY ERDC
Paul BucholtzZMDEQ ~
John Bradley/MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR

Chris Frieburger/MDNR . :
Weston Contractors X X X X X
CDM Contractors X X - X
Chase Fortenberry/KRSG
Mark Brown/KRSG

Paul Monteny/KRSG

Eric Schmidt/KRSG

Mark Stevenson/ARCADIS X

Steve Garbaciak/ARCADIS X

Mike Erickson/ARCADIS

Scott Harcus/ARCADIS X X X
Steve Montagna/ARCADIS X

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS X X X X X
Mike Kohagen/ARCADIS X X X
Michelle Rumler/ARCADIS X X X X X X
Joe Willoughby/ARCADIS X X . X
Ben Lawrence/ARCADIS X X X X X X
Jamie Beaver/ARCADIS X

Adam Chwalibog/ARCADIS X

Nick Harmer/ARCADIS X X X X X X
Other Subcontractors (Specify)

King Co. 4 4 4 4 4 4

JF New

@ AR ADI S Kalamazoo River Study Group
& AII|ed Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Photos from September 25 - October 1, 2008

disposal at Staging Area 5S.

Rmoving soil and sediment within the Phase 2
Cofferdam area.

ARCADIS

Infrastructure, environment, facilities

Loading sidified material for transportation and
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Y :
Installing a temporary bridge to facilitate removal of
sediment within the Phase 2 Cofferdam area.

Installing topsoil in Removal Area 12A.

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Targeted Removal Areas — Former Plainwell Impoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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